BAYVIEW PUMP STATION 23 SERVICE AREA WATER & SEWER REPLACEMENT
PHASE 5 - DESIGN

Project Manager: Leticia Quejada, 664-6768

Consultant: Hazen & Sawyer

Construction Inspector: Rhonda Wyda, 651-8433

Supervisor: Lawrence Paulmino, 646-4219

Project Scope: Replacement of sanitary sewer force main, water mains and sewer mains.
PROJECT BUDGET: $264,651.00 (design)

PROJECT STATUS:

Planning: 100% complete
Design: 90% complete
Construction: 0% complete

PROJECT SCHEDULE:

Design Completion: Spring 2016

Construction Start: Fall 2016

Construction Completion: Fall 2017

CONTRACT;

Advertised: TBD

Awarded: TBD

Contractor: TBD

Contract Amount: TBD

COMMUNITY CONNECTION: R i B
Civic League: Bayview Civic League Proposed Water and Sewer Work
Woard/Super ward: 517

NOTES: Project bulletin was sent October 2015. Attended Civic League Meeting June 14, 2016.
Last updated: 06/2016
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